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CCR No. 97-1132B Logged Date 8/5/97 Rev. B Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class 1]

Title (description)
FOS/F&PRS Update

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0048

RTM Change Start New Baseline |:|

Problem

FOS RBRs are being added and current RBRs require modifications based on F&PRS change orders (DN No. CH
CH13, CH18, CH42, CH44, CH 47 & CH48.

Revision A: Attachment 4; FOS-1140#B, word “mission essential” under Req_Category” was misspelled;
Attachment 6: F-FOS-10240 - requirement text “IS” should be “IST".

Revision B: Attachment 9: Component “F-System” should be “F_System”; Attachments 10 & 11: The note
“Post B: will be linked later” should be removed from these tables.

Proposed Solution
Make changes to the appropriate requirements listed in attachments 1-11 accordingly.

Revision A: Correc typos in attachments 4 & 6.
Revision B: Correct component to “F_System” & remove notes from Attachments 10 & 11.

Default values: req_status = approved; ver_status = unverified.
a_verification_status = un-verified; s_verification_status = un-verified

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch.
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC  None Man-Months
Materials
Originator Carol Chachulski (signed) Carol Chachulski 8/5/97
Signature Date
Office FOS Office Manager (signed) Jon Kuntz for Carol Chachulski 8/5/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:

CCB Chairperson  (signed) Paul Fingerman

Signature Date

CM010C96 ECS



